FOR PMS, AND EVERYONE WHO WORKS WITH ONE

Every document a project needs.

And when to use it.

25 free templates, mapped to 18 project types, with a playbook for the numbers on your status report. Written in plain English.

Template packs give you the form.
Not the judgement.

- × They don't tell you **which documents your project actually needs**, and which you can skip.
- × They don't say **when to create, when to update, or who owns** each one.
- × Dashboards show CPI and SPI, then go quiet on **what to do when they slip**.
- × Most of it is written for people who **already speak PM**.

Pick your project.
Get only what it needs.

Category · Project type · Documents

When · How · Who · What

ERP implementation → Cutover Runbook

WHEN	Start 3 months before go-live. Rehearse at least 3 times.
WHO	Technical Lead owns it. Delivery Manager approves.
WHAT	Step timings after every rehearsal; live status on the night.

Your CPI is 0.90.
Now what?

Category | Metric | Impact | Resolution

GREEN	AMBER	RED
≥ 0.95	0.85 – 0.94	< 0.85

MEANS	Every dollar spent buys 90 cents of planned work.
IMPACT	Final cost rises. Contingency gets used up.
RESOLVE	Find the overspending workstream. Share cost with the vendor. Trim scope.
ESCALATE	Below 0.95 for two months running.

Filled in, *not empty.*

25

TEMPLATES

10 Word · 14 Excel · 1 PowerPoint

18

PROJECT TYPES

From agile builds to fixed-bid work

27

METRICS

Each with impact and resolution

1

WORKED EXAMPLE

Same project, numbers match across files

LIVE FORMULAS · REAL CHARTS →

If a sponsor can't follow it, *it isn't finished.*

RAID LOG · WHAT IT IS

One place for what might go wrong, what we're assuming, what is going wrong, what we're waiting on, and what we decided.

THINK OF IT AS

A ship captain's log of hazards ahead and decisions made.

WITHOUT IT

Known problems are forgotten until they explode.

> *"The template was never the hard part.* **The judgement is.** *So I left it in."*

FREE · NO SIGN-UP · WORD, EXCEL, POWERPOINT

ms-pmtoolkit.netlify.app

Built from 14 years of delivery across Tech Mahindra, EY, BCG and NetBramha Studios.