YOU'VE BEEN IN THIS MEETING

Your CPI is 0.90.

Now what?

Everyone nods. Someone says "slightly over budget". The next slide comes up. Let me tell you what that number was actually saying.

I've nodded at that number too.

The client's finance head asks, **"So, are we in trouble?"**

You say "a little over, we're managing it". Everyone's happy. Chai arrives.

Two months later, the same question comes back. **This time with a much bigger number attached.**

Every ₹1 you spend is buying **90 paise** of work.

On a ₹2 crore project, if nothing changes, you finish around

₹22 lakh over

And after the first few months, it rarely fixes itself.

FINE	WATCH	ACT NOW
0.95 and above	0.85 to 0.94	below 0.85

What you actually *do about it.*

01 Find the workstream burning the money. **It's usually one, not all.**

02 Read the vendor contract. Some of that overrun might be **theirs to share.**

03 **Trim scope before you trim quality.** Clients forgive a smaller release. Not a broken one.

04 Two bad months in a row? **Tell your sponsor now.** Don't wait for the third.

Nobody hands you *this on day one.*

Templates tell you what a document is.

They don't tell you **when your project needs it, who should own it,** or what to do when the number on it turns amber.

You learn that the hard way. So I wrote it all down.

Free. And filled in, *not blank.*

25

TEMPLATES

Word, Excel, PowerPoint. Formulas and charts already working.

18

PROJECT TYPES

Pick yours. See only what it needs.

27

METRICS

What each one means, and what to do when it slips.

0

JARGON

Written so your client can read it too.

Just DM me.

Send me

"TOOLKIT"

I'll send you the link myself. Free. No forms, no email list.

And if your CPI really is 0.90 right now, tell me that too. Happy to think it through with you.